United States Environmental Protection Agency

Region V

POLLUTION REPORT

Datee  Thursday, April 22, 2010
From: Brian Kelly and Jeff Lippert, On-Scene Coordinators
To: Jason El-Zein, U.S. EPA LindaM. Nachowicz, U.S. EPA
Beverly Kush, U.S. EPA David Chung, U.S. EPA - HQ
Carol Ropski, U.S. EPA Mick Hans, U.S. EPA
Bob Paulson, U.S. EPA Bill Messenger, U.S. EPA
Steve Kaiser, U.S. EPA ORC John Maritote, U.S. EPA
Jane Mackey, Congressman Conyers Michael Chezik, U.S. DOI
Lawrence AuBuchon , MDNRE Tracy Kecskemeti, MDNRE
Eric Anderson, Wayne County Robert Ratz, Wayne County
Carolyn Parker, MDNRE Jack Ghannam, Wayne County
Joe Walczak, MDNRE - EMC Milton Scales, MDNRE - EMC
Bruce VanOtteren, MDNRE - EMC Pat Thornton, MDNRE
Jim Bakun, MDNRE Duty Officer, NRC
Bob Burns, Detroit River Riverkeeper Scott Ross, City of Gibraltar
Kathleen LaPointe, City of Gibraltar Michael Browning, START
Subject: Continuation of Sump Construction
Former McLouth Steel Gibraltar-Complex Site
15701 Vreeland Road, Gibraltar, M|
Latitude: 42.1120159
Longitude: -83.2105050
POLREP No.: 3 Site #: B5QW
Reporting Period:  3/22/10- 4/16/10 D.O.#: 0039
Start Date: 3/2/2010 Response Authority: ~ CERCLA
Mob Date: 3/2/2010 Response Type: Time-Critica
Demaob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLISID # MINOO0510362  Contract # EP-S5-08-02
RCRISID #

Site Description
The Former McLouth Stedl Gibraltar-Complex Siteislocated in Gibraltar, Wayne County,
Michigan; - 42 degrees’, 6 minutes’, 300 seconds' latitude and 83°, 12", O' longitude.

The Siteis bound by West Jefferson Avenue to the east, Vreeland Road to the north, Canadian
National North Americarail lineto the west, and Gibraltar Road to the south. The Frank and Poet



Drain runs north to south through the Site, between Countywide Landfill Upper and Lower and
DSC Landfill Areas 1A and 1B, and eventually runsinto the Detroit River. The easternmost
portion of the Site is approximately 3 tenths of a mile west of the Detroit River. The Humbug
Marsh, part of the U.S. Fish and Wildlife's Detroit River International Wildlife Refuge, is directly
across West Jefferson Avenue from the Site.

At the request of Michigan Department of Natural Resources and Environment (DNRE), U.S. EPA
isinstaling an upper collection system at Countywide and constructing a treatment system for the
leachate. Operation and Maintenance of the treatment system will be conducted by DNRE.

This leachate resulted from the percolation of precipitation and groundwater through steel waste
and construction debris and contains high concentrations of phenolic compounds, metals, and high
pH.

Current Activities

During the weeks of March 22 and 29, U.S. EPA continued the excavation of the pipeline trench
along the western perimeter of Countywide landfill; continued to pump leachate from the
standpi pes and the western retention pond at Countywide Landfill; continued to weld sections of
pipe; began preparing the welded pipe for placement into the trench by wrapping the pipein
dimple core and geotextile fabric; and began laying pea gravel, pipe, and backfill in the pipeline
trench.

During the week of April 5, U.S. EPA continued the installation of the pipeline system by
excavating the pipeline trench and placing peagravel, prepared pipe, and backfill in the pipeline
trench; and continued to pump leachate from the standpipes and the western retention pond at
Countywide Landfill.

During the week of April 12, U.S. EPA continued to excavate the pipeline trench and placed
peagravel, prepared pipe, and backfill in the trench; continued to pump leachate, through April 15,
from the standpipes and the western retention pond at Countywide Landfill; collected 14 samples
from two boring locations at the DSC-Gibraltar facility and 14 samples from two boring locations
at Countywide Landfill in order to determine the suitability of building the wastewater treatment
plant at either of these locations.

To date, U.S. EPA has disposed of 3,244,577 gallons of landfill leachate.

Planned Removal Actions

1) compl ete collection trenches,

2) finalize treatment system design,
3) install treatment system,

4) transition siteto DNRE.

Key Issues
U.S. EPA will be meeting with DNRE and Wayne County to discuss potential NPL listing of the
DSC side of the project.



Estimated Costs *

Total To
Budgeted Date Remaining % Remaining
Extramural Costs
ERRS - Cleanup Contractor $1,273,802.00 $700,571.00 $573,231.00 45.00%
TAT/START $45,000.00) $29,954.00  $45,000.00 33.44%
Intramural Costs
Total Site Costs $1,318,802.00 $730,525.00 $588,277.00 44.61%

* The above accounting of expendituresis an estimate based on figures known to the OSC &t the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.org/DSC-Gibraltar Countywide



http://www.epaosc.org/DSC-Gibraltar_Countywide



